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Capital Budget Monitoring - Scrutiny Report for June 2018 - Detailed Variances
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Llanelli JV General Ongoing 673 0 673 673 0 673 0

Community Development Mar-19 37 0 37 37 0 37 0

Mynydd Y Betws Wind Farm Community Benefit 

Fund

Ongoing 8 0 8 8 0 8 0

County Wide Regeneration fund 2015-16 Onwards 5,282 -1,000 4,282 4,282 0 4,282 0

Transformation Strategy Project Fund Ongoing 1,000 -1,000 0 0 0 0 0

Rural Enterprise Fund Mar-20 1,463 0 1,463 1,463 0 1,463 0

Transformation Commercial Property Development Fund Mar-20 2,819 0 2,819 2,819 0 2,819 0

Health & Safety Remediation Works Mar-19 64 0 64 64 0 64 0

Llanelli,Cross Hands & Coastal Belt Area 1,514 0 1,514 1,514 0 1,514 0

Cross Hands East strategic Employment Site Mar-19 711 0 711 711 0 711 0

Opportunity Street (Llanelli) Mar-19 384 0 384 384 0 384 0

Llanelli Regeneration Plan Ongoing 22 0 22 22 0 22 0

Crosshands East Plot 3 Ongoing 15 0 15 15 0 15 0

Cross Hands East Phase 2 Sep-19 382 0 382 382 0 382 0

Ammanford, Carmarthen & Rural Area 4,500 -2,028 2,472 4,500 -2,028 2,472 0

Ammanford Town Centre Regeneration Mar-19 109 0 109 109 0 109 0

Coastal Communities - Parry Thomas Centre, Pendine Completed 29 0 29 29 0 29 0

Carmarthen Town Regeneration - Jacksons Lane Ongoing 873 0 873 873 0 873 0

Ammanford Town Centre Partnership (Rail Crossing 

Enhancement Scheme)

Mar-19 3 0 3 3 0 3 0

Laugharne Carpark Ongoing 208 0 208 208 0 208 0

Pendine Iconic International Visitors Destination Ongoing 2,666 -2,000 666 2,666 -2,000 666 0

Carmarthen Town Regeneration - King Street Ongoing 14 0 14 14 0 14 0

Margaret St - Retaining Wall & Road Widening Mar-19 84 0 84 84 0 84 0

Carmarthen Western Gateway & Wetlands Ongoing 0 -28 -28 0 -28 -28 0

Opportunity Street (Ammanford Hwb) Ongoing 214 0 214 214 0 214 0

Ammanford Regeneration Development Fund Mar-19 300 0 300 300 0 300 0

NET BUDGET 12,078 -3,028 9,050 11,078 -2,028 9,050 0
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Appendix G

Leisure

Capital Budget Monitoring - Scrutiny Report for June 2018- Detailed Variances

Working Budget Forecasted
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Leisure Centres 80 0 80 80 0 80 0

Llanelli Leisure Centre - New Development Ongoing 30 0 30 30 0 30 0

Carmarthen Leisure Centre & Track Sep-19 25 0 25 25 0 25 0

Amman Valley Leisure Centre Masterplan Ongoing 25 0 25 25 0 25 0

Countryside Recreation & Access Ongoing 318 -50 268 237 0 237 -31

Libraries & Museums 3,492 -120 3,372 3,492 -120 3,372 0

Carmarthen Museum - Abergwili Sep-19 1,034 0 1,034 1,034 0 1,034 0

Carmarthenshire Archives Relocation Mar-19 2,208 -120 2,088 2,208 -120 2,088 0

Carms Museums Collections Ongoing 250 0 250 250 0 250 0

Parks 1,529 0 1,529 1,505 0 1,505 -24

Burry Port Harbour Dredging Mar-19 428 0 428 404 0 404 -24

Closed Circuit Track Completed 556 0 556 556 0 556 0

Burry Port Harbour Wall - 2017-2026 Ongoing 500 0 500 500 0 500 0

Cwmamman AFC Ground Improvements Mar-19 45 0 45 45 0 45 0

Country Parks & Golf Courses 1,870 0 1,870 1,870 0 1,870 0

Pembrey Country Park - Strategic Infrastructure 

Development

Sep-19 944 0 944 944 0 944 0

Pembrey Country Park - Visitor Hub and Café Ongoing 926 0 926 926 0 926 0

NET BUDGET 7,289 -170 7,119 7,184 -120 7,064 -55
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Appendix H

Housing G.F.(Private Sector)

Capital Budget Monitoring - Scrutiny Report for June 2018 - Detailed Variances

Working Budget Forecasted
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Private Sector Housing - Capital Receipts Ongoing 0 0 0 0 -4 -4 -4

Disabled Facility Grants Ongoing 1,897 0 1,897 1,901 0 1,901 4

ENABLE - Adaptations to Support Independent 

Living

Mar-19 223 -223 0 246 -246 0 0

NET BUDGET 2,120 -223 1,897 2,147 -250 1,897 0
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Appendix I

Housing H.R.A.(Public Sector)

Capital Budget Monitoring - Scrutiny Report for June 2018- Detailed Variances

Working Budget Forecasted
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Public Sector Housing External Funding Ongoing 0 -6,190 -6,190 0 -6,209 -6,209 -19

Internal and External Works (PROPERTY) 9,490 0 9,490 9,490 0 9,490 0

Sheltered Housing Investment Ongoing 568 0 568 568 0 568 0

Voids To Achieve The CHS (VOI) Ongoing 2,518 0 2,518 2,518 0 2,518 0

Planned M&E Works - Inc Smoke Detectors (PSW) Ongoing 670 0 670 670 0 670 0

Internal Refurbishment (PKB) Ongoing 1,630 0 1,630 1,630 0 1,630 0

Housing Minor Works (HMO) Ongoing 1,084 0 1,084 1,084 0 1,084 0

Rendering and External Works (EXP & EXI) Ongoing 2,096 0 2,096 2,096 0 2,096 0

Re-Roofing - Council Dwellings Ongoing 924 0 924 924 0 924 0

Environmental Works (Housing Services) Ongoing 298 0 298 298 0 298 0

Adaptations and DDA Works (Building Services) Ongoing 1,900 0 1,900 1,900 0 1,900 0

Programme Delivery and Strategy 345 0 345 345 0 345 0

CHS Programme Ongoing 195 0 195 195 0 195 0

Stock Condition Survey 2017/18 - Cost Certainty Gaps 

and Verification

Ongoing 150 0 150 150 0 150 0

Housing Development Programme (New builds & 

Stock Increase Programme)

11,092 0 11,092 10,920 0 10,920 -172

Purchase of Private Dwellings for Hsg Stock Ongoing 8,789 0 8,789 8,789 0 8,789 0

Managing Private Sector Homes (Social Lettings) Ongoing 106 0 106 106 0 106 0

Empty Homes Ongoing 197 0 197 25 0 25 -172 Level of capital investment needed reduced from original 

assessment, further work being undertaken in relation to 

what is needed for future years.

Council New Build Ongoing 2,000 0 2,000 2,000 0 2,000 0

NET BUDGET 23,125 -6,190 16,935 22,953 -6,209 16,744 -191
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