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Coastal Protection Works Mar-19 270 0 270 248 0 248 -22

Fleet Replacement Ongoing 113 0 113 113 0 113 0

Murray Street Car Park, Llanelli Ongoing 257 0 257 125 0 125 -132 Expenditure profile being planned in accordance with whole 

of life care plan.  Funding required for future year 

maintenance.

Bridge Strengthening & Replacement Ongoing 1,047 0 1,047 1,047 0 1,047 0

Road Safety Improvement Schemes Ongoing 355 0 355 355 0 355 0

Street Scene Infrastructure Ongoing 2,851 0 2,851 2,905 0 2,905 54 Unforeseen additional scheme costs.

Integrated Waste Strategy Mar-19 100 0 100 100 0 100 0

TG & Regional Transport Plan Grant Projects Ongoing 607 -588 19 607 -588 19 0

Public Lighting Works Ongoing 658 0 658 658 0 658 0

RTC Grant - Road Safety Projects Ongoing 513 -513 0 513 -513 0 0

Local Gov't Borrowing Initiative (LGBI) - Safety Completed 0 0 0 1 0 1 1

Trebeddrod Reservoir, Furnace, Llanelli Completed 21 0 21 21 0 21 0

Local Transport Plan Grant Projects Ongoing 5,196 -2,182 3,014 5,313 -2,298 3,015 1

Carmarthen Western Link Road Mar-19 2,591 -1,112 1,479 2,612 -1,112 1,500 21

Pantyglyn Retaining Wall, Llanybydder (Principal Mar-19 345 0 345 345 0 345 0

St Davids Park Mar-19 1,122 0 1,122 1,122 0 1,122 0

Rural Estates Capital Schemes Jun-19 255 0 255 230 0 230 -25

Capital maintenance Ongoing 3,394 0 3,394 3,394 0 3,394 0
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Industrial Redevelopments Completed 163 0 163 163 0 163 0

Agile Working Ongoing 889 0 889 889 0 889 0

East Gate Development Mar-19 118 0 118 118 0 118 0

NET BUDGET 20,865 -4,395 16,470 20,879 -4,511 16,368 -102


