
 

 
 
 
 

REDEVELOPMENT OF FORMER PROVISIONS MARKET 
LLANDEILO (THE OLD MARKET HALL) 

Recommendation / key decisions required: 
To note and agree that the purchase of the land for the car park will no longer be taking place 
due it not having been possible to agree terms with the landowner. 
 
To also note that an additional £300,000 has been requested and verbally agreed by Welsh 
Government’s Building for the Future programme for the scheme. 

 

Reasons:  
Due to it not having been possible to agree terms with the land over for the purchase of the 
additional land. 
 
Additional funding request submitted to Building for the Future to cover cost increases due to 
unforeseen additional works. 
 

Relevant scrutiny committee to be consulted  NO 

Cabinet Decision Required                    YES  

Council Decision Required                            NO    

CABINET  MEMBER PORTFOLIO HOLDER:- 
 
Cllr. Emlyn Dole - Leader 

Directorate: 

Name of Head of Service: 

Jason Jones 

Report Author: 
 
Rian Furlong 

Designations: 

 
Head of Regeneration 

 
 
 

Economic Development 
Co-ordinator  

E Mail Address: 

 

JaJones@carmarthenshire.gov.uk 

 

 
 
RFurlong@carmarthenshire.gov.uk 
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EXECUTIVE SUMMARY  
CABINET 

28TH FEBRUARY 2022 
REDEVELOPMENT OF FORMER PROVISIONS MARKET 

LLANDEILO (THE OLD MARKET HALL)  
Background 
A previous report on the project was considered at Executive Board in November 2019. The 
recommendations approved were:  
 
1. The Council provides additional match funding as detailed in this report to enable delivery of the 
proposed comprehensive redevelopment scheme.  
2. That Council approves the acquisition of the additional land as per the terms set out in the draft heads 
of terms to accommodate building car parking requirements. 
 
Current Position  
Discussions have been ongoing for some time with the adjoining landowner with a view to acquiring land, 
as identified in the 2019 report to Executive Board, to enable the Council to deliver a suitable car parking 
provision to service the redeveloped Market Hall. Unfortunately, these discussions have not proved 
successful and the Council will no longer be pursuing an agreement with the landowner. A revised car 
park layout has therefore been drawn up and will be presented to planning as a Variation of Condition. 
The revised layout will be contained to land that is already within Council ownership. On this basis the 
overall number of spaces will reduce slightly from the 33 spaces originally proposed to a revised 27 
spaces. It should be noted however that all the proposed car parking spaces (see attached draft design)  
will now be solely for the use of the Market Hall, which wasn’t the case previously.  
 
Due to unforeseen circumstances (such as additional piling works, sprinkler installation and removal and 
replacement of the lower ground floor slab) the cost of the project has escalated, and a request was 
submitted to Welsh Government for an additional £300k grant funding towards the project. Verbal 
approval for this increase in grant has been provided and we are currently awaiting written confirmation 
which will see the Building for the Future’s contribution increasing to £1,700,000 from £1,400,000.  The 
Council’s contribution as per the current Capital programme allocation remains at £2,462,600 to support 
a total estimated project cost of £4,162,600 as detailed below:  
 
Revised Project Costs & Funding Package 
 
Building for the Future                                         -             £1,700,000  
Carmarthenshire County Council                        -             £2,462,600          
Total estimated cost                                            -             £4,162,600 
 
Despite the proposed parking revision to the project, it is anticipated that the scheme will be completed 
and available for occupation by November 2022. 
 
Given that the construction contract is well progressed, not progressing with the alternative proposed 
parking arrangements will mean a delay in progress on site, incurring penalties resulting in increased 
costs and delay. On this basis it is recommended that Cabinet: 
 

 Notes and agrees that the purchase of the land for the car park will no longer be taking place due 
it not having been possible to agree terms with the landowner. 

 Also notes that an additional £300,000 has been requested and verbally agreed by Welsh 
Government’s Building for the Future programme for the scheme. 

 
DETAILED REPORT ATTACHED? Yes – Draft Car Park Redesign Plan (Subject to Approval) 

 
 
 
 



 

IMPLICATIONS 

CONSULTATIONS 
I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below 

Signed:       Jason Jones                                                Head of Regeneration        

1. Scrutiny Committee N/A 

2.Local Member(s)  Rian Furlong met with Cllr Edward Thomas on 6 January 2022 to 
update, the local member is fully supportive of the proposal.   

3.Community / Town Council None 

4.Relevant Partners  None 

5.Staff Side Representatives and other Organisations  None 

EXECUTIVE BOARD PORTFOLIO 
HOLDER(S) AWARE/CONSULTED Yes 

 

 
Section 100D Local Government Act, 1972 – Access to Information 
List of Background Papers used in the preparation of this report: 
 

THERE ARE NONE 

 

I confirm that other than those implications which have been agreed with the appropriate Directors / 
Heads of Service and are referred to in detail below, there are no other implications associated with this 
report: 

Signed:           Jason Jones                                                        Head of Regeneration   
Policy, Crime & 
Disorder and 
Equalities 

Legal 

 
Finance 

 
ICT 

 
Risk 
Management 
Issues 

Staffing 
Implications 

 

Physical 
Assets  

 
YES NONE YES  NO YES NO YES 

1. Policy, Crime & Disorder and Equalities 

The project supports delivery of Carmarthenshire County Council’s Economic Recovery plan, 
and 10 Towns growth plan for Llandeilo, whilst also being aligned to the principles of the Well-
being of Future Generations Act (Wales) 2015 in terms of bringing this important asset back into 
sustainable use for the benefit of the local economy and future generations. Vacant properties 
can have a negative effect on the locality and the longer they remain vacant the higher the risk 
of vandalism and safety issues arising. The redevelopment currently being progressed mitigates 
this risk. 

2. Finance 

The requirement for Council capital funding remains unchanged. Increased project costs, 
subject to formal confirmation, will be covered by additional Building for the Future’s 
contribution. There is no match funding required for the additional £300,000 approval; the 
intervention rate has been amended accordingly to reflect this.  

3. Risk Management 

The amended car parking plan will be reviewed with Planning and Environment pre 
submission of the Variation of Condition.  

4. Physical Assets 

The car park will now be redesigned within the boundary of the CCC owned land. 


