
APPENDIX H

Leisure

Working Budget Forecasted

Scheme

Target Date 

for 

Completion

Expenditure 

£'000

Income        

£'000

Net             

£'000

Expenditure 

£'000

Income        

£'000

Net             

£'000

Leisure Centres 1,050 0 1,050 1,500 0 1,500 450
Accelerated works funded by 2023/24 budget.  Additional 

spend in 2022/23 will be covered by variances in year.

Amman Valley Leisure Centre 3G Pitch Mar '24 1,050 0 1,050 1,500 0 1,500 450

Arts & Culture Dec '23 1,724 -1,000 724 725 -250 475 -249 Slip to 2023/24

Oriel Myrddin Redevelopment  (765001) 1,724 -1,000 724 725 -250 475 -249

Libraries & Museums 400 0 400 383 0 383 -17 Variance available for other projects.

County Museum Roof, Abergwili Complete 35 0 35 35 0 35 0

Carmarthenshire Archives Relocation Complete 85 0 85 35 0 35 -50

Parc Howard Master Plan Jan '23 132 0 132 165 0 165 33

Towy Gateway - Contribution to Tywi Gateway Trust for 

Bishop's Park (Reffcus)
Mar '23 148 0 148 148 0 148 0

Ports 34 0 34 34 0 34 0 Retention only.

Burry Port Harbour Wall - 2017-2026 Complete 34 0 34 34 0 34 0

Country Parks & Golf Courses 529 -248 281 609 -248 361 80 Slip balance to 2022/23.

Pembrey Country Park - Strategic Infrastructure 

Development
0 0 0 14 0 14 14 To be funded from the Country Parks overall budget.

Pembrey Country Park - Cycling Hub Ongoing 119 0 119 105 0 105 -14

Morfa Bacas MCP Coastal Path Re-alignment Ongoing 100 0 100 180 0 180 80
Additional costs identified. Funding to be identified and 

confirmed. A separate bid for additional fundng outstanding.

Brilliant Basics Fund - Burry Port East Car Park 

Development
Mar'23 310 -248 62 310 -248 62 0

NET BUDGET 3,737 -1,248 2,489 3,251 -498 2,753 264
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