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Countryside Recreation & Access Mar'22 174 -80 94 174 -80 94 0

Byways Programme 16 0 16 16 0 16 0

Rights of Way Improvements Programme 78 0 78 78 0 78 0

AIG - Access Improvement Grant 80 -80 0 80 -80 0 0

Coastal Protection & Flood Defence Works Mar'22 1,630 -1,379 251 879 -771 108 -143 Slip to 2023/24.

Coastal Defence 0 0 0 0 0 0 0

Flood Defence Works 345 -345 0 345 -345 0 0

Post Storm Repairs 38 0 38 38 0 38 0

Small Scale Works Grant 2020/21 (Flood Defence) 593 -504 89 378 -321 57 -32

Burry Port Coastal Projection - Prelim Works 49 0 49 13 0 13 -36 Slip to 2023/24.

FCERM Capital Grant 2022/23 - Kidwelly 60 -60 0 60 -60 0 0

FCERM Capital Grant 2022/23 - Penyfan 45 -45 0 45 -45 0 0

Flood Risk Management - Quarry Ffinnant Works 500 -425 75 0 0 0 -75 Slip to 2023/24.

Fleet Replacement Ongoing 2,173 0 2,173 629 0 629 -1,544 Slip to 2023/24

Fleet Replacement 2,173 0 2,173 629 0 629 -1,544

Technical Ongoing 181 0 181 88 0 88 -93

Murray Street Car Park, Llanelli - Exp 181 0 181 88 0 88 -93 Slip to 2023/24 for future works.

Bridge Strengthening & Replacement Ongoing 1,026 0 1,026 1,026 0 1,026 0

Bridge Strengthening & Replacement 1,026 0 1,026 1,026 0 1,026 0

Road Safety Improvement Schemes Ongoing 545 0 545 117 0 117 -428 Slip to 2023/24 for future schemes.

Road Safety Improvement Schemes 545 0 545 117 0 117 -428

HIghways Infrastructure Ongoing 4,550 0 4,550 4,470 0 4,470 -80 Slip to 2023/24.

Major Structural Highway Improvements 4,300 0 4,300 4,220 0 4,220 -80

Highways Drainage 250 0 250 250 0 250 0
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Integrated Waste Strategy Ongoing 1,558 0 1,558 1,009 0 1,009 -549

Penycoed Landfill Culvert Complete 6 6 6 6 0 Scheme complete, covered by revenue contribution.

Absorbent Hygiene Product (AHP) Collection 145 0 145 0 0 0 -145 Slip to 2023/24. Programme Development ongoing.

Circular Economy Grant - Repair Workshop and Re-use 

Shop Llanelli
205 0 205 0 0 0 -205

Lease on temporary accommodation due to end April 2023. 

Costs for new facility to be incurred 2023-24

Circular Economy Grant - Bulky Waste Collection 

Vehicles
38 0 38 38 0 38 0

WEEE Scoping Study (for re-processing facility based at 

the Nantycaws)
64 0 64 64 0 64 0

Wernddu Transfer Station, Ammanford 100 0 100 132 0 132 32 Funded from a Dept Revenue.

Refuse and Recycling Strategic Infrastructure 

Transformation
1,000 0 1,000 769 0 769 -231 Slip to 2023/24. Programme Development ongoing.

Road Safety Projects 1,225 -1,077 148 899 -751 148 0

Road Safety Capital Grant 2020/21 & 2021/22 148 0 148 486 -338 148 0

20mph Core Allocation 2022/23 Mar'23 797 -797 0 391 -391 0 0

Road Safety Capital Grant 2022/23 Mar'23 280 -280 0 22 -22 0 0

Trebeddrod Reservoir, Furnace, Llanelli Mar '23 1,300 0 1,300 1,210 0 1,210 -90 Slip to 2023/24.

Trebeddrod Reservoir, Furnace, Llanelli (UPRN 780600) 1,300 0 1,300 1,210 0 1,210 -90

Junction Improvements Ongoing 366 0 366 0 0 0 -366 Slip to 2023/24.

A4138 Hendy Link Road 225 0 225 0 0 0 -225

Highway Junction Improvements / Signal Upgrades 141 0 141 0 0 0 -141

Ammanford Highway Infrastructure Ongoing 62 0 62 0 0 0 -62 Slip to 2023/24.

Ammanford Economic Regeneration Highway 

Infrastructure
62 0 62 0 0 0 -62 Corporate decision required given WG roads review.
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Walking & Cycling Mar'23 201 -1 200 1 -1 0 -200 Slip to 2023/24.

Active Travel Projects - Carmarthenshire Walking and 

Cycling Linkages (Carmarthenshire urban connections)
200 0 200 0 0 0 -200

Carmarthen Masterplan 1 -1 0 1 -1 0 0

Cross Hands ELR Ongoing 1,105 0 1,105 1,836 0 1,836 731

Cross Hands Economic Link Road Phase 2 1,105 0 1,105 1,836 0 1,836 731 Funding to be identified

Public Transport Infrastructure Ongoing 913 -905 8 1,121 -1,082 39 31

Llanelli Rail Station 8 0 8 0 0 0 -8 Slip to 2023/24.

Strategic Public Transport Corridors (LTNF) 0 0 0 0 39 39 39 To be covered by underspends on other budgets.

LTF - Bus Infrastructure Enhancements 600 -600 0 816 -816 0 0

St Clears Station Interchange Ongoing 305 -305 0 305 -305 0 0

Towy Valley Path Ongoing 756 0 756 587 0 587 -169 Budget Slipped to 2023/24.

Towy Valley Path - Abergwili to Nantgaredig (West) 0 0 0 0 0 0 0

Towy Valley Path - Nantgaredig to Ffairfach (East) 0 0 0 0 0 0 0

Towy Valley Path - W4A 0 0 0 113 0 113 113

Towy Valley Path - Carparking Provision 0 0 0 0 0 0 0

Towy Valley Path - Levelling Up Dinerfwr 756 0 756 474 0 474 -282

Carmarthen Western Link Road Complete 16 0 16 16 0 16 0 Part 1 Claims funded by S106 income c/fwd

Carmarthen Western Link Road 16 0 16 16 0 16 0

SRIC - Safe Routes in Communities 664 -664 0 664 -664 0 0

SRiC (2022/23) Swiss Valley & Felinfoel Mar '23 498 -498 0 498 -498 0 0

SRiC (2022/23) Peniel Mar' 23 166 -166 0 166 -166 0 0
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Electric Vehicle Infrastructure 4,182 -3,787 395 4,860 -4,465 395 0

Electric Vehicle Charging Infrastucture Mar '23 390 0 390 390 0 390 0

ULEVTF -  Ultra Low Emission Vehicle Transformation 

Fund
5 0 5 5 0 5 0

ULEVTF - TrawsCymru T1 Aberystwyth to Carmarthen 

Zero Emission Bus Scheme. 
Complete 3,759 -3,759 0 4,437 -4,437 0 0

OZEV Grant - Onstreet Residential Chargepoint Scheme 

(ORCS) 2022/23
Mar '23 28 -28 0 28 -28 0 0

RRF - Resilient Roads Fund 286 -200 86 694 -610 84 -2

RRF - Resilient Roads in Severe Weather 286 -200 86 694 -610 84 -2

M4 J48/A4138 Improvement Scheme at Hendy Complete 0 0 0 173 -171 2 2

M4 J48/A4138 Improvement Scheme at Hendy 0 0 0 173 -171 2 2

Active Travel Fund Core Mar'23 662 -662 0 381 -381 0 0

Core ATF allocation 662 -662 0 381 -381 0 0

Active Travel Fund Delivery Projects Mar'22 1,868 -1,868 0 1,868 -1,868 0 0

Llanelli Masterplan 1,868 -1,868 0 1,868 -1,868 0 0

Local Places for Nature Complete 253 -253 0 116 -116 0 0

Dyfed Powys Police (Local Places for Nature 2022/23) 

(REFCUS)
Mar '23 46 -46 0 0 0 0 0 Delivered by Third Party - Slip to 2023/24.

University of Trinity Saint David (Local Places for Nature 

2022/23) (REFCUS)
Mar '23 69 -69 0 0 0 0 0 Delivered by Third Party - Slip to 2023/24.

MCP Landscaping to help Pollinators Mar '23 33 -33 0 31 -31 0 0

Tregib Woodland and Path Mar '23 67 -67 0 47 -47 0 0

Kidwelly Quay Mar '23 38 -38 0 38 -38 0 0

S106 Projects 0 0 0 50 -50 0 0

S106 Project 0 0 0 50 -50 0 0

NET BUDGET 25,696 -10,876 14,820 22,868 -11,010 11,858 -2,962
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Capital maintenance Ongoing 2,920 0 2,920 2,079 0 2,079 -841 Slip to 2023/24.

Capital maintenance 2,920 0 2,920 2,079 0 2,079 -841

Main Administrative Buildings Works 560 0 560 521 0 521 -39 Programme to be reprofiled.

County Hall Works Ongoing 520 0 520 460 0 460 -60 Slip to 2023/24

Ty Elwyn Works Ongoing 37 0 37 37 0 37 0 Slip to 2023/24

County Hall Revetment Works Complete 0 0 0 21 0 21 21

Llanelli Town Hall - Stone Ramp Access Complete 3 0 3 3 0 3 0

Changing Places Mar'23 56 0 56 56 0 56 0

Changing Places Facility 56 0 56 56 0 56 0

ReFit Cymru Mar'23 249 0 249 249 0 249 0

ReFit Cymru 249 0 249 249 0 249 0

Decarbonisation Projects Ongoing 500 0 500 500 0 500 0

Decarbonisation of Estates Programme 500 0 500 500 0 500 0

NET BUDGET 4,285 0 4,285 3,405 0 3,405 -880
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