

# ENVIRONMENTAL & PUBLIC PROTECTION SCRUTINY COMMITTEE

## 3<sup>RD</sup> MARCH 2017

### REVIEW OF LED CONVERSION PROJECT

#### To consider and comment on the following issues:

- The updated phasing of the LED schemes and to be informed with the up to date progress of the LED lantern conversion project to date

#### Reasons:

- For The Committee's information

**To be referred to the Executive Board / Council for decision: NO**

**Executive Board Member Portfolio Holders:** Cllr. Hazel Evans (Technical Services)

<b>Directorate:</b>  <b>Environment</b>  <b>Name of Head of Service:</b> <b>Stephen Pilliner</b>    <b>Report Author:</b> <b>Arwel Price</b>	<b>Designations:</b>    <b>Head of Highways &amp; Transport</b>       <b>Public Lighting Engineer</b>	<b>Tel Nos. / E-Mail Addresses:</b>    <b>01267 228150</b>  <a href="mailto:SGPilliner@carmarthenshire.gov.uk">SGPilliner@carmarthenshire.gov.uk</a>    <b>01554 742 288</b>  <a href="mailto:awprice@carmarthenshire.gov.uk">awprice@carmarthenshire.gov.uk</a>
--	--	--

## EXECUTIVE SUMMARY

# ENVIRONMENTAL & PUBLIC PROTECTION SCRUTINY COMMITTEE 3<sup>RD</sup> MARCH 2017

## REVIEW OF LED CONVERSION PROJECT

To update the committee on the phasing and progress of the LED lantern conversion program.

The Executive Board approved the LED lantern conversion under the Street lighting PBB saving options on 27<sup>th</sup> July 2015. The department has secured the funding through a combination of the Welsh Government Invest to Save (I2S) and from the Council's reserves.

The first phase of the program is almost complete and the attached report gives the details of the phasing and the savings achieved.

The report is for the Committee's information.

<b>DETAILED REPORT ATTACHED?</b>	<b>YES</b>
----------------------------------	------------

## IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate Directors / Heads of Service and are referred to in detail below, there are no other implications associated with this report.

Signed: S G Pilliner

Head of Highways and Transport

Policy, Crime & Disorder and Equalities	Legal	Finance	ICT	Risk Management Issues	Staffing Implications	Physical Assets
NONE	NONE	YES	NONE	NONE	NONE	NONE

**3. Finance** – Capital has been secured via the Welsh Government Invest to Save fund and from reserves. The programme will be reviewed following completion of Phase 2.

## CONSULTATIONS

I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below:

Signed: S G Pilliner

Head of Highways & Transport

1. Local Member(s) – N/A
2. Community / Town Councils – N/A
3. Relevant Partners – N/A
4. Staff Side Representatives and other Organisations – N/A

**Section 100D Local Government Act, 1972 – Access to Information**  
List of Background Papers used in the preparation of this report:

**THERE ARE NONE**