

Executive Board

19th November 2018

CAPITAL PROGRAMME 2018-19 UPDATE

Purpose: To report the variances within the capital programme

RECOMMENDATIONS / KEY DECISIONS REQUIRED:

That the capital programme update report is received.

REASONS:

To provide Executive Board with an update of the latest budgetary position for the 2018/19 capital programme, as at the 31st August 2018.

Relevant scrutiny committees to be consulted N/A

Exec Board Decision Required YES

Council Decision Required NO

EXECUTIVE BOARD MEMBER PORTFOLIO HOLDER: Cllr David Jenkins

Directorate:

Corporate Services

Name of Director of Corporate Services:

Chris Moore

Report Author:

Chris Moore

Designation:

Director of Corporate Services

Tel No.

01267 224120

E Mail Address:

Cmoore@carmarthenshire.gov.uk

EXECUTIVE SUMMARY

Executive Board

19th November 2018

This report provides an update on the Capital programme spend against budget for 2018/19 as at the 31st August 2018.

Appendix A which is shown departmentally, shows a forecasted net spend of £57,535k compared with a working net budget of £57,241k giving a **£294k** variance.

The net budget has been re-profiled by a further £4.642m from 2018/19 to future years to take account of updated spend profile information and the budget slippage from 2017/18 is also included within the attached figures.

There is also an Education budget re-profiling exercise currently being undertaken to reflect the progress of schemes within the 5 year capital programme on the MEP programme.

Appendix B details the main variances within each department.

DETAILED REPORT ATTACHED?

YES

IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate Directors / Heads of Service and are referred to in detail below, there are no other implications associated with this report :

Signed: C.Moore

Director of Corporate Services

Policy, Crime & Disorder and Equalities	Legal	Finance	ICT	Risk Management Issues	Staffing Implications	Physical Assets
NONE	NONE	YES	NONE	NONE	NONE	YES

Finance

The capital programme shows an in year variance of **+£294m**, which will be re-profiled across the future years of the capital programme.

Physical Assets

The capital programme will have an impact on the physical assets of the Authority.

CONSULTATIONS

I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below

Signed: C. Moore

Director of Corporate Services

1. Scrutiny Committee Relevant Scrutiny Committees will be consulted.

2. Local Member(s) N/A

3. Community / Town Council N/A

4. Relevant Partners N/A

5. Staff Side Representatives and other Organisations N/A

Section 100D Local Government Act, 1972 – Access to Information

List of Background Papers used in the preparation of this report:

Title of Document	File Ref No.	Locations that the papers are available for public inspection
2018-19 Capital Programme		Corporate Services Dept., County Hall, Carmarthen