

Executive Board

1st April 2019

CAPITAL PROGRAMME 2018-19 UPDATE

Purpose: To report the variances within the capital programme

RECOMMENDATIONS / KEY DECISIONS REQUIRED:

That the capital programme update report is received.

REASONS:

To provide Executive Board with an update of the latest budgetary position for the 2018/19 capital programme, as at the 31st December 2018.

Relevant scrutiny committees to be consulted

N/A

Exec Board Decision Required	YES
Council Decision Required	NO

EXECUTIVE BOARD MEMBER PORTFOLIO HOLDER: Cllr David Jenkins

Directorate: Corporate Services Name of Director of Corporate Services: Chris Moore Report Author: Chris Moore	Designation: Director of Corporate Services	Tel No. 01267 224120 E Mail Address: Cmoore@carmarthenshire.gov.uk
--	---	---

EXECUTIVE SUMMARY

Executive Board

1st April 2019

This report provides an update on the Capital programme spend against budget for 2018/19 as at the 31st December 2018.

Appendix A which is shown departmentally, shows a forecasted net spend of £52.455k compared with a working net budget of £54.105k giving a **£-1,650k** variance.

The net budget has been re-profiled, with a further £0.692m from 2018/19 slipped to future years to take account of updated spend profile and, the budget slippage from 2017/18 is also included within the attached figures.

Appendix B details the main variances within each department.

DETAILED REPORT ATTACHED ?	YES
----------------------------	-----

IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate Directors / Heads of Service and are referred to in detail below, there are no other implications associated with this report :

Signed: **C.Moore**

Director of Corporate Services

Policy, Crime & Disorder & Equalities	Legal	Finance	ICT	Risk Management Issues	Staffing Implications	Physical Assets
NONE	NONE	YES	NONE	NONE	NONE	YES

Finance

The capital programme shows an in year variance of **-£1,650m**, which will be re-profiled across the future years of the capital programme.

Physical Assets

The capital programme will have an impact on the physical assets of the Authority.

CONSULTATIONS

I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below

Signed: **C. Moore**

Director of Corporate Services

1. Scrutiny Committee

Relevant Scrutiny Committees will be consulted.

2. Local Member(s) N/A

3. Community / Town Council N/A

4. Relevant Partners N/A

5. Staff Side Representatives and other Organisations N/A

Section 100D Local Government Act, 1972 – Access to Information

List of Background Papers used in the preparation of this report:

Title of Document	File Ref No.	Locations that the papers are available for public inspection
2018-19 Capital Programme		Corporate Services Dept., County Hall, Carmarthen