Appendix D

Capital Programme 2018/19

Capital Budget Monitoring - Report for August 2018 - Main Variances

Working Budget Forecasted <
m m <o
D =
3 5 3 5 25
th th th th th th =
a3 a3 Sz a2 a8 Sz Mo Comment
o Q o o = o Q o o =
S = S 3 o o= S 3 1S3 Sz
c (0] c (L] =
DEPARTMENT/SCHEMES 1) o
ENVIRONMENT 20,865 -4,395 16,470 20,879 -4,511 16,368 -102
Murray Street Car Park, Llanelli 257 0 257 125 0 125 -132| |Expenditure profile being planned in accordance with whole of life care
plan. Funding required for future year maintenance.
Major Structural Highway Improvements 2,851 0 2,851 2,905 0 2,905 54] |Unforeseen additional scheme costs.
Other Projects with Minor Variances 17,757 -4,395 13,362 17,849 -4,511 13,338 -24




