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Revised Carmarthenshire Local Development Plan 2018 – 2033 
Revised Delivery Agreement and Update Covid–19  

Executive Board Recommendations: 

 To endorse the continued progress of the Revised Local Development Plan 2018 – 2033 

(and supporting documents) and the approach outlined within the report.  

 To approve the Revision of the Delivery Agreement to include a 7-month extension to the 

timetable and other consequential amendments including those arising from Covid-19. 

 To grant officers delegated authority to make non-substantive typographical, cartographical 

and/or factual amendments as necessary to improve the clarity and accuracy of the Draft 

Deposit Revised Local Development Plan. 

Reasons:  

 To comply with the Council’s statutory obligations in terms of the preparation and 
progression of a Revised Local Development Plan for Carmarthenshire, in accordance 
with statutory procedures. 

 To respond and have regard to the implications of Covid-19 on the preparation of the 
Revised LDP and amend the content of the Delivery Agreement accordingly. 

 To ensure that the preparation and adoption of the Revised (replacement) LDP 
proceeds in a timely manner and as close to the expiration of the current LDP as 
possible. 

Relevant scrutiny committee to be consulted: Community Scrutiny Committee: TBC 

Exec Board Decision Required                     YES  (5th October 2020) 

Council Decision Required                            YES  (14th October 2020) 

EXECUTIVE BOARD MEMBER PORTFOLIO HOLDER:- Cllr Mair Stephens  

Directorate : Environment 

Name of Head of Service: 

Llinos Quelch  

Report Author: Ian Llewelyn 

Designations : 

 

Head of Planning 

Forward Planning Manager 

Tel Nos. 01267 228659 

E Mail Addresses: 

LQuelch@carmarthenshire.gov.uk 

IRLlewelyn@carmarthenshire.gov.uk 
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EXECUTIVE SUMMARY 

COUNTY COUNCIL 

14 OCTOBER 2020 

 

REVISED CARMARTHENSHIRE LOCAL DEVELOPMENT PLAN 
2018 – 2033  

REVISED DELIVERY AGREEMENT AND COVID–19 UPDATE  

 

1. BRIEF SUMMARY OF PURPOSE OF REPORT. 

 

This Report follows on from the resolution of County Council on the 10th January 2018 to 
formally commence the preparation of a Revised (replacement) Local Development Plan (LDP), 
along with the Welsh Government’s approval of the Delivery Agreement on the 28th June 2018, 
including its timetable for Plan preparation.   
 
Members will recall that the County Council at its meeting on the 13th November 2019 endorsed 
the Deposit Revised LDP 2018 - 2033 and its supporting documents (Habitat Regulations 
Assessment and Sustainability Appraisal) along with two draft Supplementary Planning 
Guidance (SPG) for the statutory 6-week public consultation. This commenced on the 29th 
January 2020 and following an extension of over 2 weeks closed on the 27th March 2020. 
 
The preparation of the Deposit Revised LDP represented an important milestone in the Council 
delivering on its statutory responsibilities to prepare an up-to-date Development Plan for the 
County (excluding the area within the Brecon Beacons National Park Authority).  
 
This report reflects on the implications of the Covid-19 outbreak on the consultation and on the 
continued preparation of the Revised LDP.  It also considers the implications of the outbreak on 
the timetable for the adoption of the LDP and proposes to revise the Delivery Agreement (and 
its component timetable and Community Involvement Scheme (CIS)) ahead of Welsh 
Government agreement. 
 
It should be noted that the responses received as part of the Deposit Version consultation 
earlier this year and the officer recommendations in response to those consultations do not form 
part of this update report.  They will be part of a subsequent report to Council to be progressed 
in due course.     
 

2. Background 
 

The preparation of the Revised LDP reflects the Council’s statutory responsibilities to produce 
the Revised LDP under the Planning and Compulsory Purchase Act 2004.  The Deposit 
Revised LDP sets out policies and proposals for future development and use of land for 
Carmarthenshire over the period to 2033.   
 
The Delivery Agreement, as originally approved by the Welsh Government (WG) back in 2018, 
identifies the timeline for the preparation and Adoption of the Plan by November/December 
2021.  



 
 

  

 
At the time of the publication of the Deposit Revised LDP in January 2020 the plan’s progress 
towards adoption was in accordance with the content of the approved Delivery Agreement and 
its timetable.  However, the final two weeks (which formed the extended period of the 
consultation from 6 to 8 weeks) were impacted by the gradual move into lockdown with the 
closure of public libraries and customer service centres.   
 
At this point all planned public engagement events and drop-in sessions had been completed.  
Consequently, there was no cancellation of events or disruption to planned engagement.  
However, access to documents at public buildings during that last 2 weeks was limited albeit 
access remained available through an extensive on-line resource. 
 
Noting that this restricted access to the advertised deposit locations may have impacted on the 
ability of some interested parties to submit representations, the decision was taken to adopt a 
pragmatic approach in response to the unforeseeable change in circumstances caused by 
COVID-19.  In this respect where the respondent’s ability to submit within the consultation 
deadline was affected by the outbreak, a degree of flexibility was applied to the receipt of 
representations and more detailed supporting evidence.    
 
On 18th March 2020, the Welsh Government issued a letter to all Chief Planning Officers in 
Wales regarding the implications of the COVID-19 pandemic on the preparation of Local 
Development Plans (Appendix 1).   
 
This letter whilst identifying that technical work can be progressed, recognised that reporting 
processes and the ability to adhere to the agreed plan preparation timetables may be difficult, 
due to COVID-19. Detailed consideration should be given to the implications on the timing of 
plan preparation and how much additional time will be required. This will require a Revised DA. 
 
Specifically, this letter in relation to Carmarthenshire Revised LDP noted the following: 
“Consultation on the LDP Deposit plan concludes on the 27 March 2020. Provided all the 
engagement events specified in the CIS are completed and stakeholders can access places 
where the relevant plan documentation is located, the plan will have fulfilled its legal obligations 
regarding the consultation stage. This is a matter for the LPA to confirm.”  
 
The Welsh Government have in the form a Ministers letter 7 July 2020 (Appendix 2).  This has 
provided subsequent further guidance on the progress of LDP’s given the impact of COVID-19.   
 
It is clear both through Welsh Government acknowledgement but also through the impacts 
arising from Covid-19 and the associated lockdown that there will be inevitable and unavoidable 
delay to the timetable for the adoption of the LDP.  Consequently, a Revised Delivery 
Agreement is required to extend the timetable for the Plan’s preparation beyond the current 
adoption date in November/December 2021.  It should be noted the extension to the timetable 
and changes to the Delivery Agreement would need to be agreed by the Welsh Government. 

 
  



 
 

  

 

3. Revised LDP 

 

The Deposit Revised LDP is the Council’s proposed statutory land use plan for its administrative 
area (excluding that area contained within the Brecon Beacons National Park) and covers the 
period 2018 – 2033.  The preparation of the Plan is governed by defined statutory procedures 
with the process subject to a series of stages prior to its adoption.  This process culminates in 
the Examination in Public (EIP) which will be presided over by an independent Planning 
Inspector appointed by the Welsh Ministers.  Upon its adoption, the Revised LDP will supersede 
the current adopted LDP. It should be noted that the Inspector’s recommendations are binding 
upon the Council.  
 
Once adopted, the Revised LDP will guide and manage development. It will inform future 
infrastructure and investment programmes from both internal and external partners as well as 
playing a key role in delivering on the Council’s declared Climate Change emergency.  It will 
provide the local policy basis to determine future planning applications.  It is therefore  
essential that it remains relevant and appropriate in light of the current COVID-19 pandemic. 
 

A key element of the Deposit Plan is founded on the need for it to make appropriate provision 
for a sustainable and deliverable level of growth - reflecting the ambitions of the County and 
meeting the needs of its communities. This has been supported by a robust and updated 
evidence base whilst seeking to deliver on key strategic influences including:  
 

 The Council’s Strategic Regeneration Plan 2015 – 2030 – Transformations; 

 Swansea Bay City Deal – including Yr Egin and the Wellness and Life Science Village; 

 The New Corporate Strategy 2018 – 2023; 

 The Council’s Well-being Objectives; and  

 Council resolutions – including the declaration of a Climate Emergency and the motion 

on Planning and the Welsh language; 

 Rural Taskforce Report and recommendations;  

 National planning policy and legislative agenda; 

 Our Commitment to Affordable Homes 2015 – 2020 and Affordable Housing Delivery 

Plan 2016-2020; 

 Building More Council Homes – ‘Our ambition and plan of action’; 

 Moving Forward in Carmarthenshire: the next 5-years. 

 
The LDP seeks to promote and develop the economy across Carmarthenshire and the Deposit 
Revised Plan identifies appropriate land allocations to reflect Carmarthenshire as an ambitious 
County which attracts investment and provides opportunities for those living and working in our 
communities and well as a key player within a Swansea Bay regional context.   
 
The proposed growth levels would also seek to challenge and address current demographic 
patterns particularly the outmigration as evidenced in the 16-19 age group.  It provides 
opportunities to balance the demographics of the County through the retention of, and in-
migration of younger adults (including those returning) to the County, and address some of the 
issues which could be perceived from an aging population.   
 



 
 

  

In moving forward and notably in light of the Covid-19 outbreak it is recognised that the content 
of the Revised LDP will need to develop, acknowledge and respond to changes in evidence 
(including that around Covid-19), have regard to the Councils Covid-19 recovery plan as well as 
legislative and national policy.  In this respect it will also need to be in conformity with the 
emerging Future Wales: The National Development Framework.  An update on the progress of 
which is contained within the Ministers letter which identifies an approximate 6-month delay in 
its anticipated approval date from September 2020 to Spring 2021 (Appendix 2).   
 
 

4. Revised Delivery Agreement  

 
The appended Revised Delivery Agreement (DA) and its timetable and Community Involvement 
Scheme forms part of this report and will proceed for Council endorsement for submission to the 
Welsh Government for their agreement.    
 
Subject to Welsh Government agreement, all stakeholders and those who have participated in 
LDP consultations or expressed an interest in being notified of the Plan’s progression will be 
informed of its availability.  The ongoing work in respect of the Revised LDP will proceed in 
accordance with the content of the revised DA once it has been agreed. 
 
As a requirement of the minister’s letter dated the 7 July 2020 any request to amend the DA and 
extend the timetable for Plan preparation would need to be accompanied by a Covid-19 
Assessment.  This is required to assess the evidence base, strategy, and policies in terms of 
sensitivity to the consequences of the pandemic. Robust conclusions should be reached on the 
need for new evidence and any consequential changes to strategy and policy before 
progressing plan preparation.  The assessment should be submitted to the Welsh Government 
with requests to extend DA.  A draft of the Covid-19 Assessment is appended to this report.  
This approach seeks to ensure that the Plan and its content remains relevant.  It will also 
identify potential changes in evidence – a number of potential areas are identified through the 
themes in section 6 below.  Whilst, any future evidential changes around these themes and 
other aspects of the Plan may impact on its content – the nature or indeed scope of that impact 
(if indeed there is any) is at this stage unknown.   
 
It should be noted that this evidence review will be prepared over the coming months and will 
inform the future content of the Plan.   
 
This reflects that LDP’s are an evidence-based document.    
 
The following identifies some of the key areas of change in respect of the Revised Delivery 
Agreement and its content:    
 
Deposit – Focused Additional Consultation 
As identified above the final 2 weeks of the consultation on the Deposit Plan coincided with the 
closure of public buildings, many of which were locations where the Plan documents were 
available to view.  Consequently, this reduced the ability of people to access the documents in a 
way which is consistent with that set out in the CIS.  In this respect it should be noted that LDPs 
must be prepared in accordance with the DA and the CIS. 
  



 
 

  

 
In order to ensure that sufficient opportunity is given to those who may have been impacted by 
the closure of these locations, and to fulfil our legal obligations regarding the consultation, a 
further 3-week focused consultation on the content of the Deposit Revised LDP and its 
supporting documents (excluding the Draft SPG) will be undertaken.  This 3-week period will 
also limit any consequential delays to the adoption of the Plan beyond that set out in this report 
and the Revised DA.  
 
Details of this consultation will be communicated to all stakeholders and interested parties and 
publicised accordingly.  The responses received will be reported along with those received 
during the original Deposit consultation in due course.    

 
Focused changes 
Reflecting the representation received as part of the Deposit consultation and the impacts 
arising from Covid-19 there will inevitability be amendments proposed to the content of the 
Deposit LDP.  Provision for such amendments is known as ‘Focused Changes’.  These enable 
the Council to respond to areas where there may have been non substantive changes as a 
result of evidence, factual issues, legislation and functionality of the Plan.  The timetable will be 
amended to incorporate their preparation and for consultation on their content. 
 
The focused changes proposed will form part of a future report and ahead of consultation. 

  
Community Involvement Scheme 
The manner in which public engagement events will take place will be reviewed in line with the 
Coronavirus Regulations (2020) to ensure social distancing measures can be put in place when 
conducting any public events. The Council will also review digital options to provide 
communities with information and the ability to engage with the focussed changes consultation. 
 
Timetable  
Given the inevitable impacts arising from Covid-19 and the lockdown there have and will be 
inevitable and unavoidable delays to the timetable for the adoption of the LDP.  In this regard 
the Revised Delivery Agreement will set out a revised timetable for the remaining stages of Plan 
preparation and an updated Community Involvement Scheme (CIS) detailing our revised 
consultation and engagement arrangements.   
 
The amended timetable as set out within the Revised Delivery Agreement will result in delay to 
the adoption of the Revised LDP. Currently scheduled for November/December 2021 the 
impacts arising from Covid-19 will require a minimum 6-month extension to the timetable.  
Taking into account the local elections in 2022 it is likely that any extension would be 7 months 
consequently allowing the Plan to be adopted ahead of the summer recess in 2022. 
 
This new timetable will result in the adoption of the Revised LDP being after the 2022 local 
elections. This introduces a level of risk in terms of any new administration’s acceptance of and 
buy-in to the Plan.  It is however recognised that whilst a delay is unavoidable it is essential that 
it be kept to an effective minimum if we are to avoid a lengthy period where there is no local 
policy context against which planning applications can be considered.   
 
This report has been updated to reflect the latest position in relation to plan end dates (‘drop 
dead’ dates). 
 



 
 

  

Note: The revised Delivery Agreement along with the assessment of the evidence base, 
strategy and policies as required through the Minister’s letter dated the 7th July 2020 will be 
developed as this report progresses through the reporting process to Executive Board and 
subsequently Council. 
 

5. ‘Drop Dead’ Date - Expiration of the Current Adopted LDP 

 
Following the initial preparation of this report further clarification in the form of a Ministerial letter 
(dated 24th September 2020) has been received in respect of the uncertainty surrounding the 
impact of Plan end dates (‘drop dead’ dates).  
 
Up until receipt of this letter it was perceived that authorities with a Development Plan which 
expired before the adoption of a replacement Plan would be left without a local planning policy 
document against which to base its decisions.  However, the Minister in acknowledging the 
perception that LDPs will no longer be extant once they have reached the end of their plan 
period, has taken the opportunity to clarify the position. In so doing she states: 
 

“The provisions in the Planning (Wales) Act 2015 regarding the period to which a plan has effect 
were commenced on 4 January 2016. These provisions do not have retrospective effect. This 
means that the provisions do not apply to LDPs adopted prior to this date. Plans adopted prior 
to 4 January 2016 will remain the LDP for determining planning applications until replaced by a 
further LDP. For those LDPs adopted after 4 January 2016, the plan will cease to be the LDP on 
expiry of the period specified in the plan.”    
 
In respect of the above it should be noted that the current Carmarthenshire LDP was adopted in 
2014 and predates the above act.  Consequently, the current adopted LDP will form the basis 
for decision making until it is superseded by the emerging Revised LDP. 
 
A copy of the letter dated the 24th September 2020 from the Minister for Housing and Local 
Government is appended to this report. 
 

6. Evidential Themes  

 
The following themes have been identified to frame those aspect where there may be a specific 
impacts or changes arising from Covid-19.  They are not intended to be exhaustive and may not 
require changes in the content of the Deposit LDP but, provide a framework for consideration 
and will demonstrate that the Council has considered the impact of Covid-19 on these key 
areas.   
 
Employment and the Economy - Review of the current evidence base will be required in 
respect future economic activity arising from the outbreak and how this will impact on different 
sectors.  This will require an understanding the potential increase in agile and home working 
over potentially the longer term, potential changes in employment land demand/ requirements, 
whilst recognising unemployment is likely to increase. 
 
Understand and reflect that High Streets and retail activity continues to change.  Whilst the 
effects of Covid-19 are still largely unknown evidence will be required to look at the changing 
shape of the retail sector. 
 



 
 

  

The role of the tourism sector in the local economy is recognised - understand any changes in 
employment patterns and demands on the sector arising from the outbreak.   
 
In developing this broader understanding of any impacts regard will be had to the Council’s 
Recovery Plan and any other national and regional interventions/strategies.  
  
Population and Housing - It should be noted that further evidence is scheduled to be prepared 
as part of the continual need to remain appraised and up to date in relation to population 
changes and resultant household requirements.  The withdrawal by StatsWales of the original 
2018 population and household projections, due to an error on migration patterns, and their 
subsequent and ongoing re-issuing will require further consideration. 
 
In addition, evidence will need to reflect the impacts of Covid-19 in so far as it can be predicted 
at this stage.  Consideration will be required on the potential impact of Covid-19 on the 
requirement for affordable homes particularly if there are economic challenges resulting in 
greater unemployment or employment instability.    
 

The Deposit Plan and its strategy seeks to ensure and enable access to a range and choice of 
homes as well as a target for the delivery of affordable homes – key in addressing affordability 
issues and to build sustainable and resilient communities.  It is recognised that housing will 
have an important part to play in the economic recovery - evidence will be required to reflect the 
Council’s recovery programme and the broader regeneration and strategic ambitions notably 
around maximising affordable housing provision, meeting housing need and providing 
opportunities to retain younger people and provide an attractive County for our younger people 
to return to. 
 
Placemaking, Well-being and Green Infrastructure - Lockdown has emphasised the value 
and importance of place-making and of the provision of locally accessible open/green spaces 
for health and well-being and recreation. This is essential to our core purpose of building 
sustainable and resilient communities. The central role of placemaking was reinforced through 
the Minister’s letter with the LDP as the key delivery mechanism (Appendix 2). 
 
Climate Change - The Deposit LDP places significant emphasis on the response to Climate 
Change with a proactive set of policies on a number of areas including electric charging points 
for vehicles as part of new developments.  There may be further scope to explore the 
relationship and compatibility with the Zero Carbon agenda.  The potential for reduced car 
usage arising from home/agile working through a reduction in communing patterns is noted with 
opportunities to build on active travel and integrated sustainable transport solutions already 
embedded in the Plan.  
 
Infrastructure - Further consideration may be required around the increased emphasis on 
digital infrastructure and active travel options due to the increase in agile/home working. If 
successful, the trial measures being drawn up to support our High Streets and enable social 
distancing might become permanent.  
 

 
  



 
 

  

7. LDP Preparatory Considerations 

Note: Whilst the LDP plays a key role in shaping decision making and the location and nature of 
developments within the County, it is prepared and operated within the national framework set 
through legislation and by Planning Policy Wales and accompanying Technical Advice Notes. In 
this respect the Plan must have regard to National Planning Policy and legislation including the 
Well-being and Future Generations Act 2015, Planning (Wales) Act 2015 and the Environment 
(Wales) Act 2016. 
 
The process for the preparation of the LDP is set within statutory regulations, with further 
procedural guidance contained within the LDP Manual as prepared by the Welsh Government.  
The preparation and content of the LDP at the EIP will be assessed against three tests of 
soundness set out in national policy, namely: 
 

1.  Does the plan fit? 
2.  Is the plan appropriate? 
3.  Will the plan deliver? 

 
Failure of the Revised LDP to comply with the 3 tests of soundness will result in it not being 
adopted.  The full content of the tests of soundness are appended to this report. 
 
It should also be noted that the Inspector’s findings following the EIP is binding on the Authority. 
 
Due regard will also need to be had to the emerging Future Wales: The National Development 
Framework and the requirements for LDPs to conform to its content. 
 

8. Next Steps 
 

Following the Council’s deliberations, the Revised DA and the assessment of the evidence 
base, strategy and policies as set out in the Ministers letter of the 7th July 2020 (Appendix 2) will 
be submitted to the Welsh Government for their agreement.  Following their agreement, the 
Revised Delivery Agreement will be published with notifications sent out accordingly.   
 
The additional evidence review will be undertaken to ensure the Deposit Revised LDP and its 
supporting documents are robust and that any resultant changes in the context of the focused 
changes are also robust.  
 
A further report on the responses received in respect of the Deposit Revised LDP and it’s 
supporting documents together with the officer responses will be reported in due course. 
 
It should be noted that whilst the revised LDP is being prepared, the current adopted Plan 
remains extant and will continue to provide the planning policy framework by which planning 
applications will be determined until superseded by the adoption of the Revised LDP.  
 
DETAILED REPORT ATTACHED ? NO, appended is: 

 Appendix 1 

 Appendix 2 

 Revised Delivery Agreement – Draft for reporting 

 Covid 19 Assessment – Draft for reporting 

 Letter from the Minister for Housing and Local Government  



 
 

  

IMPLICATIONS 

 

I confirm that other than those implications which have been agreed with the appropriate Directors / 
Heads of Service and are referred to in detail below, there are no other implications associated with this 
report : 

 

Signed:   L Quelch                                                                Head of Planning                             

Policy, Crime 
& Disorder 
and 
Equalities 

Legal  Finance  ICT  Risk 
Management 
Issues  

Staffing 
Implications 

Physical 
Assets   

YES   YES   YES   YES   NONE YES   YES  

1. Policy, Crime & Disorder and Equalities 

The Draft Deposit LDP identifies and develops on the links and requirements necessary to ensure 
the Plan, and the processes in its preparation are compatible with Carmarthenshire County 
Council’s well-being objectives.  It also ensures alignment with the national Well-being Goals set 
out within the Well-being of Future Generations Act 2015.  Through its land use planning policies, 
the Revised LDP will seek to promote the principles of sustainability and sustainable development 
by facilitating the creation of communities and local economies which are more sustainable, 
cohesive and provide access to local services and facilities and reducing the need to travel.   

The integration of sustainability as part of the preparation of the LDP is reflected in the 
undertaking of a Sustainability Appraisal and Strategic Environmental Assessment reflecting 
national and international legislative requirements.  The formulation of the Revised LDP will 
closely consider matters of sustainability and will be prepared with the outcomes of the Plan 
measured in light of the Sustainability Appraisal indicators. This iterative approach ensures 
sustainability is at the heart of the Plan and that it is reflective of the requirements emanating from 
the Wellbeing and Future Generations Act 2015 and the emerging Carmarthenshire Well-being 
Plan.  

The LDP will have full regard to the national legislative provisions and will relate and have regard 
to the Carmarthenshire Well-being Plan.  The Revised LDP will be assessed against the National 
and local Well-being Objectives.  The Revised LDP will ensure the requirements emanating from 
the Act are fully and appropriately considered with the Plan, reflective of its duties. 



 
 

  

 2. Legal   

The preparation of the Revised LDP reflects the provisions of the Planning and Compulsory 
Purchase Act 2004, the requirements of the Planning (Wales) Act 2015 and secondary legislation 
in the form of the Local Development Plan (Regulations) Wales (As amended) 2015.  

The preparation of the LDP will also have appropriate regard to other sources of primary and 
secondary legislation including the Environment (Wales) Act and the Well-being of Future 
Generations Act 2015.   

The preparation of the Deposit LDP is in accordance with the 2004 Planning and Compulsory 
Purchase Act. It is also in line with national regulations and guidance in relation to its scope and 
content.  

Reference is made to the emerging National Development Framework which sets out a high-level 
spatial strategy for Wales.  The Revised LDP will be required to comply with its provisions. The 
NDF is scheduled for adoption in Spring 2021. 

3. Finance   

Financial costs to date are covered through the financial provisions in place - including growth 
items and reserves as required.  Should the Planning Division Budget not be able to provide 
further funding necessary to meet the statutory requirements to review and prepare a 
development plan then an application will be made for a further growth bid for future years. 
With additional evidence base checks now being required in response to the Covid-19 situation 
it is highly likely that these reviews will lead to additional costs over and above those that would 
have been identified had Covid-19 not occurred. 

 

The potential scope for additional evidence and pressures arising from extension to the 
timetable as proposed within the report may raise additional financial requirements beyond that 
within the Planning Division budget. 

 

The Revised Delivery Agreement, in making reference to such matters, outlines the Council’s 
commitment to prepare and adopt an up to date LDP in accordance with the Council’s statutory 
duty. 

4. ICT  

Requirements in relation to ICT will seek to utilise existing resources.     

6. Physical Assets   

Reference is made to the potential inclusion or otherwise of Council owned sites and 
properties.  The preparation of the Revised LDP will impact on Council land and property 
holdings and values through their inclusion or otherwise for potential development purposes.  
This will have implications on potential disposal and land valuations and consequently capital 
receipts. 

7. Staffing Implications 

Provision will be required for a Programme Officer for the Examination into the LDP 
(anticipated 2021/22 - subject to Revised timetable ). 

  



 
 

  

CONSULTATIONS 

I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below 

 

Signed:    L Quelch                                                              Head of Planning                                    

 

1. Scrutiny Committee 

TBC – Community Scrutiny  

 

2.Local Member(s)   

The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Members will be engaged throughout the remainder of the  
Plan making process.   

 

3.Community / Town Council  

The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Town/Community Councils(s) are a specific consultee at 
statutory stages throughout the Plan making process.   

 

4.Relevant Partners   

The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Contributions have and will continue to be sought 
throughout the revision process. A range of partners are identified as specific and general 
consultees throughout the Plan making process.   

 

5.Staff Side Representatives and other Organisations   

The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Internal contributions have and will continue to be sought 
throughout the Plan making process.  

 
  



 
 

  

 

Section 100D Local Government Act, 1972 – Access to Information 

List of Background Papers used in the preparation of this report: 

THESE ARE DETAILED BELOW  

Title of Document 

 

File Ref No. Locations that the papers are available for public inspection  

Adopted 
Carmarthenshire Local 
Development Plan 

 http://www.carmarthenshire.gov.wales/home/resid
ents/planning/policies-development-plans/local-
development-plan/ 
 

Annual Monitoring 
Reports 
 

 https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/planning-policy/annual-
monitoring-report-amr/#.XW2KZ-hKjIU 

LDP Review Report  http://www.carmarthenshire.gov.wales/media/121
3042/ldp-review-report-english-version.pdf 
 

Delivery Agreement  https://www.carmarthenshire.gov.wales/media/12
15059/delivery-agreement-agreed-by-welsh-
government.pdf 
 

Pre-Deposit Preferred 
Strategy 

 https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/preferred-strategy-pre-deposit-public-
consultation/#.XW2JhuhKjIU 

Sustainability 
Appraisal and Habitats 
Regulations 
Assessment 

 

 https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/sustainability-appraisal-and-habitats-
regulations-assessment/#.XW2J7uhKjIU 

Evidence Base  https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/development-of-an-evidence-
base/#.XcFfSEb7SUk 

Deposit Revised LDP  https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/deposit-plan/#.Xww40kVKiUk 

 

http://www.carmarthenshire.gov.wales/home/residents/planning/policies-development-plans/local-development-plan/
http://www.carmarthenshire.gov.wales/home/residents/planning/policies-development-plans/local-development-plan/
http://www.carmarthenshire.gov.wales/home/residents/planning/policies-development-plans/local-development-plan/
https://www.carmarthenshire.gov.wales/home/council-services/planning/planning-policy/annual-monitoring-report-amr/#.XW2KZ-hKjIU
https://www.carmarthenshire.gov.wales/home/council-services/planning/planning-policy/annual-monitoring-report-amr/#.XW2KZ-hKjIU
https://www.carmarthenshire.gov.wales/home/council-services/planning/planning-policy/annual-monitoring-report-amr/#.XW2KZ-hKjIU
http://www.carmarthenshire.gov.wales/media/1213042/ldp-review-report-english-version.pdf
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