
EXECUTIVE BOARD

5TH OCTOBER 2020

REVISED CARMARTHENSHIRE LOCAL DEVELOPMENT PLAN 
2018 - 2033

Purpose: Revised Delivery Agreement and Update Covid–19

Recommendations / key decisions required:
 To endorse the continued progress of the Revised Local Development Plan 2018 – 2033 

(and supporting documents) and the approach outlined within the report. 
 To approve the Revision of the Delivery Agreement to include a 7-month extension to the 

timetable and other consequential amendments including those arising from Covid-19.
 To write to the Minster for Housing and Local Government, Welsh Government, to further 

request the amendment of the legislation regarding the ‘drop dead date’ provisions.
 To grant officers delegated authority to make non-substantive typographical, cartographical 

and/or factual amendments as necessary to improve the clarity and accuracy of the Draft 
Deposit Revised Local Development Plan.

Reasons: 
 To comply with the Council’s statutory obligations in terms of the preparation and 

progression of a Revised Local Development Plan for Carmarthenshire, in accordance 
with statutory procedures.

 To respond and have regard to the implications of Covid-19 on the preparation of the 
Revised LDP and amend the content of the Delivery Agreement accordingly.

 To ensure that the preparation and adoption of the Revised (replacement) LDP 
proceeds in a timely manner and as close to the expiration of the current LDP as 
possible.

Relevant scrutiny committee to be consulted Community Scrutiny Committee: TBC

Exec Board Decision Required                     YES  

Council Decision Required                            YES  

EXECUTIVE BOARD MEMBER PORTFOLIO HOLDER:- Cllr Mair Stephens 

Directorate : Environment

Name of Head of Service:

Llinos Quelch 

Report Author: Ian Llewelyn

Designations :

Head of Planning

Forward Planning Manager

Tel Nos. 01267 228659

E Mail Addresses:

LQuelch@carmarthenshire.gov.uk

IRLlewelyn@carmarthenshire.gov.uk

mailto:LQuelch@carmarthenshire.gov.uk
mailto:IRLlewelyn@carmarthenshire.gov.uk


EXECUTIVE SUMMARY

EXECUTIVE BOARD 
5TH OCTOBER 2020

REVISED CARMARTHENSHIRE LOCAL DEVELOPMENT PLAN 
2018 – 2033 

REVISED DELIVERY AGREEMENT AND COVID–19 UPDATE 

1. BRIEF SUMMARY OF PURPOSE OF REPORT.
This Report follows on from the resolution of County Council on the 10th January 2018 to 
formally commence the preparation of a Revised (replacement) Local Development Plan (LDP), 
along with the Welsh Government’s approval of the Delivery Agreement on the 28th June 2018, 
including its timetable for Plan preparation.  

Members will recall that the County Council at its meeting on the 13th November 2019 endorsed 
the Deposit Revised LDP 2018 - 2033 and its supporting documents (Habitat Regulations 
Assessment and Sustainability Appraisal) along with two draft Supplementary Planning 
Guidance (SPG) for the statutory 6-week public consultation. This commenced on the 29th 
January 2020 and following an extension of over 2 weeks closed on the 27th March 2020.

The preparation of the Deposit Revised LDP represented an important milestone in the Council 
delivering on its statutory responsibilities to prepare an up-to-date Development Plan for the 
County (excluding the area within the Brecon Beacons National Park Authority). 

This report reflects on the implications of the Covid-19 outbreak on the consultation and on the 
continued preparation of the Revised LDP.  It also considers the implications of the outbreak on 
the timetable for the adoption of the LDP and proposes to revise the Delivery Agreement (and 
its component timetable and Community Involvement Scheme (CIS)) ahead of Welsh 
Government agreement.

It should be noted that the responses received as part of the Deposit Version consultation 
earlier this year and the officer recommendations in response to those consultations do not form 
part of this update report.  They will be part of a subsequent report to Council to be progressed 
in due course.    



2. Background

The preparation of the Revised LDP reflects the Council’s statutory responsibilities to produce 
the Revised LDP under the Planning and Compulsory Purchase Act 2004.  The Deposit 
Revised LDP sets out policies and proposals for future development and use of land for 
Carmarthenshire over the period to 2033.  

The Delivery Agreement, as originally approved by the Welsh Government (WG) back in 2018, 
identifies the timeline for the preparation and Adoption of the Plan by November/December 
2021. 

At the time of the publication of the Deposit Revised LDP in January 2020 the plan’s progress 
towards adoption was in accordance with the content of the approved Delivery Agreement and 
its timetable.  However, the final two weeks (which formed the extended period of the 
consultation from 6 to 8 weeks) were impacted by the gradual move into lockdown with the 
closure of public libraries and customer service centres.  

At this point all planned public engagement events and drop in sessions had been completed.  
Consequently, there was no cancellation of events or disruption to planned engagement.  
However, access to documents at public buildings during that last 2 weeks was limited albeit 
access remained available through an extensive on-line resource.

Noting that this restricted access to the advertised deposit locations may have impacted on the 
ability of some interested parties to submit representations, the decision was taken to adopt a 
pragmatic approach in response to the unforeseeable change in circumstances caused by 
COVID-19.  In this respect where the respondent’s ability to submit within the consultation 
deadline was affected by the outbreak, a degree of flexibility was applied to the receipt of 
representations and more detailed supporting evidence.   

On 18th March 2020, the Welsh Government issued a letter to all Chief Planning Officers in 
Wales regarding the implications of the COVID-19 pandemic on the preparation of Local 
Development Plans (Appendix 1).  

This letter whilst identifying that technical work can be progressed, recognised that reporting 
processes and the ability to adhere to the agreed plan preparation timetables may be difficult, 
due to COVID-19. Detailed consideration should be given to the implications on the timing of 
plan preparation and how much additional time will be required. This will require a revised DA at 
a later point in time.

Specifically, this letter in relation to Carmarthenshire Revised LDP noted the following: 
“Consultation on the LDP Deposit plan concludes on the 27 March 2020. Provided all the 
engagement events specified in the CIS are completed and stakeholders can access places 
where the relevant plan documentation is located, the plan will have fulfilled its legal obligations 
regarding the consultation stage. This is a matter for the LPA to confirm.” 

The Welsh Government have in the form a Ministers letter 7 July 2020 (Appendix 2).  This has 
provided subsequent further guidance on the progress of LDP’s given the impact of COVID-19.  

It is clear both through Welsh Government acknowledgement but also through the impacts 
arising from Covid-19 and the associated lockdown that there will be inevitable and unavoidable 
delay to the timetable for the adoption of the LDP.  Consequently, a Revised Delivery 



Agreement is required to extend the timetable for the Plan’s preparation beyond the current 
adoption date in November/December 2021.  It should be noted the extension to the timetable 
and changes to the Delivery Agreement would need to be agreed by the Welsh Government.

3. Revised LDP
The Deposit Revised LDP is the Council’s proposed statutory land use plan for its administrative 
area (excluding that area contained within the Brecon Beacons National Park) and covers the 
period 2018 – 2033.  The preparation of the Plan is governed by defined statutory procedures 
with the process subject to a series of stages prior to its adoption.  This process culminates in 
the Examination in Public (EIP) which will be presided over by an independent Planning 
Inspector appointed by the Welsh Ministers.  Upon its adoption, the Revised LDP will supersede 
the current adopted LDP. It should be noted that the Inspector’s recommendations are binding 
upon the Council. 

Once adopted, the Revised LDP will guide and manage development. It will inform future 
infrastructure and investment programmes from both internal and external partners as well as 
playing a key role in delivering on the Council’s declared Climate Change emergency.  It will 
provide the local policy basis to determine future planning applications.  It is therefore 
essential that it remains relevant and appropriate in light of the current COVID-19 pandemic.

A key element of the Deposit Plan is founded on the need for it to make appropriate provision 
for a sustainable and deliverable level of growth - reflecting the ambitions of the County and 
meeting the needs of its communities. This has been supported by a robust and updated 
evidence base whilst seeking to deliver on key strategic influences including: 

 The Council’s Strategic Regeneration Plan 2015 – 2030 – Transformations;
 Swansea Bay City Deal – including Yr Egin and the Wellness and Life Science Village;
 The New Corporate Strategy 2018 – 2023;
 The Council’s Well-being Objectives; and 
 Council resolutions – including the declaration of a Climate Emergency and the motion 

on Planning and the Welsh language;
 Rural Taskforce Report and recommendations; 
 National planning policy and legislative agenda;
 Our Commitment to Affordable Homes 2015 – 2020 and Affordable Housing Delivery 

Plan 2016-2020;
 Building More Council Homes – ‘Our ambition and plan of action’;
 Moving Forward in Carmarthenshire: the next 5-years.

The LDP seeks to promote and develop the economy across Carmarthenshire and the Deposit 
Revised Plan identifies appropriate land allocations to reflect Carmarthenshire as an ambitious 
County which attracts investment and provides opportunities for those living and working in our 
communities and well as a key player within a Swansea Bay regional context.  

The proposed growth levels would also seek to challenge and address current demographic 
patterns particularly the outmigration as evidenced in the 16-19 age group.  It provides 
opportunities to balance the demographics of the County through the retention of, and in-
migration of younger adults (including those returning) to the County, and address some of the 
issues which could be perceived from an aging population.  



In moving forward and notably in light of the Covid-19 outbreak it is recognised that the content 
of the Revised LDP will need to develop, acknowledge and respond to changes in evidence 
(including that around Covid-19), have regard to the Councils Covid-19 recovery plan as well as 
legislative and national policy.  In this respect it will also need to be in conformity with the 
emerging National Development Framework.  An update on the progress of which is contained 
within the Ministers letter which identifies an approximate 6 month delay in its anticipated 
approval date from September 2020 to Spring 2021 (Appendix 2).  

4. Revised Delivery Agreement 

Revised Delivery Agreement (DA) and its timetable and Community Involvement Scheme forms 
part of this report and will proceed for Council endorsement for submission to the Welsh 
Government for their agreement.   

Subject to Welsh Government agreement, all stakeholders and those who have participated in 
LDP consultations or expressed an interest in being notified of the Plan’s progression will be 
informed of its availability.  The ongoing work in respect of the Revised LDP will proceed in 
accordance with the content of the revised DA once it has been agreed.

As a requirement of the minister’s letter dated the 7 July 2020 any request to amend the DA and 
extend the timetable for Plan preparation would need to be accompanied by an assessment of 
the evidence base, strategy and policies in terms of sensitivity to the consequences of the 
pandemic. Robust conclusions should be reached on the need for new evidence and any 
consequential changes to strategy and policy before progressing plan preparation.  The 
assessment should be submitted to the Welsh Government with requests to extend DA.  This 
recent requirement will be developed and included as this report moves through the reporting 
process to Executive board and finally to Council.  This will seek to ensure that the Plan and its 
content remain relevant.  It will also identify potential changes in evidence – a number of 
potential areas are identified through the themes below.  Whilst, any future evidential changes 
around these themes and other aspects of the Plan may impact on its content – the nature or 
indeed scope of that impact (if indeed there is any) is at this stage unknown.  

It should be noted that this evidence review will be prepared over the coming months and will 
inform the future content of the Plan.  

This reflects that LDP’s are an evidence-based document.   

The following identify some of the key areas of change in respect of the Revised Delivery 
Agreement and its content:   

Deposit – Focused Additional Consultation
As identified above the final 2 weeks of the consultation on the Deposit Plan coincided with the 
closure of public buildings, many of which were locations where the Plan documents were 
available to view.  Consequently, this reduced the ability of people to access the documents in a 
way which is consistent with that set out in the CIS.  In this respect it should be noted that LDPs 
must be prepared in accordance with the DA and the CIS.



In order to ensure that sufficient opportunity is given to those who may have been impacted by 
the closure of these locations, and to fulfil our legal obligations regarding the consultation, a 
further 3-week focused consultation on the content of the Deposit Revised LDP and its 
supporting documents (excluding the Draft SPG) will be undertaken.  This 3-week period will 
also limit any consequential delays to the adoption of the Plan beyond that set out in this report 
and the Revised DA. 

Details of this consultation will be communicated to all stakeholders and interested parties and 
publicised accordingly.  The responses received will be reported along with those received 
during the original Deposit consultation in due course.   

Focused changes
Reflecting the representation received as part of the Deposit consultation and the impacts 
arising from Covid-19 there will inevitability be amendments proposed to the content of the 
Deposit LDP.  Provision for such amendments is known as ‘Focused Changes’.  These enable 
the Council to respond to areas where there may have been non substantive changes as a 
result of evidence, factual issues, legislation and functionality of the Plan.  The timetable will be 
amended to incorporate their preparation and for consultation on their content.

The focused changes proposed will form part of a future report and ahead of consultation.
 
Community Involvement Scheme
The manner in which pubic engagement events will take place will be reviewed in line with the 
Coronavirus Regulations (2020) to ensure social distancing measures can be put in place when 
conducting any public events. The Council will also review digital options to provide 
communities with information and the ability to engage with the focussed changes consultation.

Timetable 
Given the inevitable impacts arising from Covid-19 and the lockdown there have and will be 
inevitable and unavoidable delays to the timetable for the adoption of the LDP.  In this regard 
the Revised Delivery Agreement will set out a revised timetable for the remaining stages of Plan 
preparation and an updated Community Involvement Scheme (CIS) detailing our revised 
consultation and engagement arrangements.  

The amended timetable as set out within the Revised Delivery Agreement will result in delay to 
the adoption of the Revised LDP. Currently scheduled for November/December 2021 the 
impacts arising from Covid-19 will require a minimum 6-month extension to the timetable.  
Taking into account the local elections in 2022 it is likely that any extension would be 7 months 
consequently allowing the Plan to be adopted ahead of the summer recess in 2022.

This new timetable will result in the adoption of the Revised LDP being after the 2022 local 
elections. This introduces a level of risk in terms of any new administration’s acceptance of and 
buy-in to the Plan.  The extension to the timetable also raises issues around the LDP drop dead 
dates (see below).  It is however recognised that whilst a delay is unavoidable it is essential that 
it be kept to an effective minimum if we are to avoid a lengthy period where there is no local 
policy context against which planning applications can be considered. 



Note: The revised Delivery Agreement along with the assessment of the evidence base, 
strategy and policies as required through the Minister’s letter dated the 7th July 2020 will be 
developed as this report progresses through the reporting process to Executive Board and 
subsequently Council.

5. ‘Drop Dead’ Date - Expiration of the Current Adopted LDP

It should be noted that the current LDP runs until 31st December 2021 after which time it 
expires, and in accordance with the legislative provisions of the Planning (Wales) Act 2015 will 
cease to have any weight in decision making.  This is known as the ‘drop dead’ date – after this 
time (unless the Revised LDP is adopted in advance) there will be no local planning policy 
framework for Carmarthenshire until the Revised LDP is adopted. 

During this period of time (provisionally between 1st January 2022 and July 2022) there will in 
effect be a ‘local planning policy vacuum’ and decisions will have to be taken based on national 
planning policy only.  This results in all site allocations, local designations, settlement 
boundaries and planning policies within the adopted LDP no longer being considerations.  
There will be no local policies, reflecting Carmarthenshire’s priorities or protecting and providing 
for local communities.  Policies that enable the council to seek financial contributions towards 
infrastructure and affordable housing provision would also no longer be considerations, with 
direct impacts on other strategic ambitions such as the delivery of affordable homes, schools 
etc. 

The ‘local policy vacuum’ would increase the potential for speculative planning applications, 
however the implications of the recent removal of the five-year housing land availability 
requirement on such proposals is unclear. Indeed, it could result in undesirable forms of 
development being granted planning permission. This could result in significant consequences 
including the Council not being able to support sustainable development proposals that would 
benefit the people of Carmarthenshire in terms of economic growth and housing provision. The 
lack of a local planning policy framework represents a significant risk to decision making within 
the County and would result in uncertainty for investors, businesses, stakeholders and 
communities. 

The Ministers letter of the 7th July 2020 in addressing the issue of ‘drop dead’ dates states the 
following: “I am conscious that a number of LDPs reach their end date in 2021 and 2022 and of 
the implications of the end date legislation for a plan led system. Therefore, I will continue to 
explore opportunities to introduce legislation to ensure that LDPs that have passed their end 
date continue to enjoy the development plan status for decision making purposes.”

In light of the lack of clarity around the provisions of the ‘drop dead’ date it is recommended that 
the delay to the Plan’s timetable for adoption be kept to a minimum.   Whilst the Plan should 
seek to review its evidence and where applicable reflect that evidence, it is not at this stage 
considered that it should seek to revisit of the Plan’s strategy and/or make significant changes 
to growth rates. 

In addition, it is recommended that the Council seek to formally write to the Minster for Housing 
and Local Government to further urge the amendment of the legislation regarding the ‘drop 
dead date’ provisions and to prevent any ‘local planning policy vacuum’. 



6. Evidential Themes 

The following themes have been identified to frame those aspect where there may be a specific 
impacts or changes arising from Covid-19.  They are not intended to be exhaustive and may not 
require changes in the content of the Deposit LDP but, provide a framework for consideration 
and will demonstrate that the Council has considered the impact of Covid-19 on these key 
areas.  

Employment and the Economy - Review of the current evidence base will be required in 
respect future economic activity arising from the outbreak and how this will impact on different 
sectors.  This will require an understanding the potential increase in agile and home working 
over potentially the longer term, potential changes in employment land demand/ requirements, 
whilst recognising unemployment is likely to increase.

Understand and reflect that High Streets and retail activity continues to change.  Whilst the 
effects of Covid-19 are still largely unknown evidence will be required to look at the changing 
shape of the retail sector.

The role of the tourism sector in the local economy is recognised - understand any changes in 
employment patterns and demands on the sector arising from the outbreak.  

In developing this broader understanding of any impacts regard will be had to the Council’s 
Recovery Plan and any other national and regional interventions/strategies. 
 
Population and Housing - It should be noted that further evidence is scheduled to be prepared 
as part of the continual need to remain appraised and up to date in relation to population 
changes and resultant household requirements.  The withdrawal by StatsWales of the original 
2018 population and household projections, due to an error on migration patterns, and their 
subsequent and ongoing re-issuing will require further consideration.

In addition, evidence will need to reflect the impacts of Covid-19 in so far as it can be predicted 
at this stage.  Consideration will be required on the potential impact of Covid-19 on the 
requirement for affordable homes particularly if there are economic challenges resulting in 
greater unemployment or employment instability.   

The Deposit Plan and its strategy seeks to ensure and enable access to a range and choice of 
homes as well as a target for the delivery of affordable homes – key in addressing affordability 
issues and to build sustainable and resilient communities.  It is recognised that housing will 
have an important part to play in the economic recovery - evidence will be required to reflect the 
Council’s recovery programme and the broader regeneration and strategic ambitions notably 
around maximising affordable housing provision, meeting housing need and providing 
opportunities to retain younger people and provide an attractive County for our younger people 
to return to.

Placemaking, Well-being and Green Infrastructure - Lockdown has emphasised the value 
and importance of place-making and of the provision of locally accessible open/green spaces 
for health and well-being and recreation. This is essential to our core purpose of building 
sustainable and resilient communities. The central role of placemaking was reinforced through 
the Minister’s letter with the LDP as the key delivery mechanism (Appendix 2).



Climate Change - The Deposit LDP places significant emphasis on the response to Climate 
Change with a proactive set of policies on a number of areas including electric charging points 
for vehicles as part of new developments.  There may be further scope to explore the 
relationship and compatibility with the Zero Carbon agenda.  The potential for reduced car 
usage arising from home/agile working through a reduction in communing patterns is noted with 
opportunities to build on active travel and integrated sustainable transport solutions already 
embedded in the Plan. 

Infrastructure - Further consideration may be required around the increased emphasis on 
digital infrastructure and active travel options due to the increase in agile/home working. If 
successful, the trial measures being drawn up to support our High Streets and enable social 
distancing might become permanent. 

7. LDP Preparatory Considerations

Note: Whilst the LDP plays a key role in shaping decision making and the location and nature of 
developments within the County, it is prepared and operated within the national framework set 
through legislation and by Planning Policy Wales and accompanying Technical Advice Notes. In 
this respect the Plan must have regard to National Planning Policy and legislation including the 
Well-being and Future Generations Act 2015, Planning (Wales) Act 2015 and the Environment 
(Wales) Act 2016.

The process for the preparation of the LDP is set within statutory regulations, with further 
procedural guidance contained within the LDP Manual as prepared by the Welsh Government.  
The preparation and content of the LDP at the EIP will be assessed against three tests of 
soundness set out in national policy, namely:

1. Does the plan fit?
2. Is the plan appropriate?
3. Will the plan deliver?

Failure of the Revised LDP to comply with the 3 tests of soundness will result in it not being 
adopted.  The full content of the tests of soundness are appended to this report.

It should also be noted that the Inspector’s findings following the EIP is binding on the Authority.

Due regard will also need to be had to the emerging National Development Framework for 
Wales and the requirements for LDPs to conform to its content.



8. Next Steps

Following the Council’s deliberations, the Revised DA and the assessment of the evidence 
base, strategy and policies as set out in the Ministers letter of the 7th July 2020 (Appendix 2) will 
be submitted to the Welsh Government for their agreement.  Following their agreement, the 
Revised Delivery Agreement will be published with notifications sent out accordingly.  

The additional evidence review will be undertaken to ensure the Deposit Revised LDP and its 
supporting documents are robust and that any resultant changes in the context of the focused 
changes are also robust. 

A further report on the responses received in respect of the Deposit Revised LDP and it’s 
supporting documents together with the officer responses will be reported in due course.

It should be noted that whilst the revised LDP is being prepared, the current adopted Plan 
remains extant and will continue to provide the planning policy framework by which planning 
applications will be determined up until the end of 2021 (possibly beyond if Welsh Government 
address the ‘drop dead date’). 

DETAILED REPORT ATTACHED ? NO 



IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate Directors 
/ Heads of Service and are referred to in detail below, there are no other implications associated 
with this report :

Signed:   L Quelch                                                                Head of Planning                            

Policy, Crime & 
Disorder and 
Equalities

Legal Finance ICT Risk 
Management 
Issues 

Staffing 
Implications

Physical 
Assets  

YES  YES  YES  YES  NONE YES  YES 

1. Policy, Crime & Disorder and Equalities
The Draft Deposit LDP identifies and develops on the links and requirements necessary to ensure 
the Plan, and the processes in its preparation are compatible with Carmarthenshire County 
Council’s well-being objectives.  It also ensures alignment with the national Well-being Goals set 
out within the Well-being of Future Generations Act 2015.  Through its land use planning policies, 
the Revised LDP will seek to promote the principles of sustainability and sustainable development 
by facilitating the creation of communities and local economies which are more sustainable, 
cohesive and provide access to local services and facilities and reducing the need to travel.  

The integration of sustainability as part of the preparation of the LDP is reflected in the 
undertaking of a Sustainability Appraisal and Strategic Environmental Assessment reflecting 
national and international legislative requirements.  The formulation of the Revised LDP will 
closely consider matters of sustainability and will be prepared with the outcomes of the Plan 
measured in light of the Sustainability Appraisal indicators. This iterative approach ensures 
sustainability is at the heart of the Plan and that it is reflective of the requirements emanating from 
the Wellbeing and Future Generations Act 2015 and the emerging Carmarthenshire Well-being 
Plan. 

The LDP will have full regard to the national legislative provisions and will relate and have regard 
to the Carmarthenshire Well-being Plan.  The Revised LDP will be assessed against the National 
and local Well-being Objectives.  The Revised LDP will ensure the requirements emanating from 
the Act are fully and appropriately considered with the Plan, reflective of its duties.
 2. Legal  
The preparation of the Revised LDP reflects the provisions of the Planning and Compulsory 
Purchase Act 2004, the requirements of the Planning (Wales) Act 2015 and secondary legislation 
in the form of the Local Development Plan (Regulations) Wales (As amended) 2015. Notable 
reference in relation to this report is made to the Planning (Wales) Act 2015 and its secondary 
legislation on the provisions of ‘drop dead dates’

The preparation of the LDP will also have appropriate regard to other sources of primary and 
secondary legislation including the Environment (Wales) Act and the Well-being of Future 
Generations Act 2015.  



The preparation of the Deposit LDP is in accordance with the 2004 Planning and Compulsory 
Purchase Act. It is also in line with national regulations and guidance in relation to its scope and 
content. 

Reference is made to the emerging National Development Framework which sets out a high-level 
spatial strategy for Wales.  The Revised LDP will be required to comply with its provisions. The 
NDF is scheduled for adoption in Spring 2021.

3. Finance  
Financial costs to date are covered through the financial provisions in place - including growth 
items and reserves as required.  Should the Planning Division Budget not be able to provide 
further funding necessary to meet the statutory requirements to review and prepare a 
development plan then an application will be made for a further growth bid for future years. 
With additional evidence base checks now being required in response to the Covid-19 situation 
it is highly likely that these reviews will lead to additional costs over and above those that would 
have been identified had Covid-19 not occurred.

The potential scope for additional evidence and pressures arising from extension to the 
timetable as proposed within the report may raise additional financial requirements beyond that 
within the Planning Division budget.

The Revised Delivery Agreement, in making reference to such matters, outlines the Council’s 
commitment to prepare and adopt an up to date LDP in accordance with the Council’s statutory 
duty.
 

4. ICT 
Requirements in relation to ICT will seek to utilise existing resources.    



6. Physical Assets  
Reference is made to the potential inclusion or otherwise of Council owned sites and 
properties.  The preparation of the Revised LDP will impact on Council land and property 
holdings and values through their inclusion or otherwise for potential development 
purposes.  This will have implications on potential disposal and land valuations and 
consequently capital receipts.

7. Staffing Implications

Provision will be required for a Programme Officer for the Examination into the LDP 
(anticipated 2021/22 - subject to Revised timetable ).

CONSULTATIONS
I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below

Signed:    L Quelch                                                              Head of Planning                                   

1. Scrutiny Committee
TBC – Community Scrutiny 

2.Local Member(s)  
The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Members will be engaged throughout the remainder of the  
Plan making process.  

3.Community / Town Council 
The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Town/Community Councils(s) are a specific consultee at 
statutory stages throughout the Plan making process.  

4.Relevant Partners  
The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Contributions have and will continue to be sought 
throughout the revision process. A range of partners are identified as specific and general 
consultees throughout the Plan making process.  

5.Staff Side Representatives and other Organisations  
The content of the Deposit LDP, its supporting documents and the proposed SPG have been 
subject to full public consultation.  Internal contributions have and will continue to be sought 
throughout the Plan making process. 



Section 100D Local Government Act, 1972 – Access to Information

List of Background Papers used in the preparation of this report:

THESE ARE DETAILED BELOW 

Title of Document File Ref No. Locations that the papers are available for public inspection 

Adopted 
Carmarthenshire Local 
Development Plan

http://www.carmarthenshire.gov.wales/home/resid
ents/planning/policies-development-plans/local-
development-plan/

Annual Monitoring 
Reports

https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/planning-policy/annual-
monitoring-report-amr/#.XW2KZ-hKjIU

LDP Review Report http://www.carmarthenshire.gov.wales/media/121
3042/ldp-review-report-english-version.pdf

Delivery Agreement https://www.carmarthenshire.gov.wales/media/12
15059/delivery-agreement-agreed-by-welsh-
government.pdf

Pre-Deposit Preferred 
Strategy

https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/preferred-strategy-pre-deposit-public-
consultation/#.XW2JhuhKjIU

Sustainability 
Appraisal and Habitats 
Regulations 
Assessment

https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/sustainability-appraisal-and-habitats-
regulations-assessment/#.XW2J7uhKjIU

Evidence Base https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/development-of-an-evidence-
base/#.XcFfSEb7SUk

Deposit Revised LDP https://www.carmarthenshire.gov.wales/home/cou
ncil-services/planning/local-development-plan-
2018-2033/deposit-plan/#.Xww40kVKiUk

http://www.carmarthenshire.gov.wales/home/residents/planning/policies-development-plans/local-development-plan/
http://www.carmarthenshire.gov.wales/home/residents/planning/policies-development-plans/local-development-plan/
http://www.carmarthenshire.gov.wales/home/residents/planning/policies-development-plans/local-development-plan/
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